

Petersburg Public Works
Proposed Paving LID Timeline

Assembly Resolution Consideration	March 20 th
Petitions/Letters/Preliminary costs to Property Owners	March 27 th
Petitions Due to Borough	April 14 th
Conformed Plan and Hearing Notice to Property Owners	May 12 th
Public Hearing	June 14 th
Ballots to Property Owners	June 21 st
Ballots Due to Borough	July 7 th
Ordinances for LID Formation and Supplemental, 1 st rdg.	July 17 th
Second Reading/Public Hearing	August 7 th
Third Reading	August 21 st
Contracting/ PW prep work begins	August 22 nd
Paving	August – Sept
Reimbursement commences	October 2017