

Petersburg Public Works
Proposed paving LID timeline

Assembly Resolution	January 3 rd
Petitions/Letters to Property Owners	January 9 th
Petitions Due to Borough	January 27 th
Construction Plan and Tentative Costs to Property Owners	January 31 st
Public Hearing	February 6 th
Ballots to Property Owners	February 10 th
Ballots Due to Borough	March 3 rd
Ordinances for LID Formation and Supplemental, 1 st rd.	March 20 th
Second Reading/Public Hearing	April 3 rd
Third Reading	April 17 th
Contracting/ PW prep work begins	May 1
Paving	May – June 2017
Reimbursement commences	July 2017